Virginia Wireless E-911 Service Board

Monthly Status Report

CMRS Provider Name: SPRINT PCS
For period: Nov-03
Prepared by: Ned Awad
Request Proj./ Phase | Request Project./ Phase I el
PSAP Date Actual Solution Date Actual Solution Status

Phasel | Phasel* Phase I Phase Il *
Page/Shentel 11/02 TBD NCAS TBD Handset CELL DATA
Shenandoah/Shentel 11/02 05/02 NCAS TBD Handset CELL DATA
Amelia 10/02 03/03 NCAS TBD Handset Implemented Phase |
Clarke/Shentel 07/03 08/03 NCAS 7/30/2003 Handset Implemented Phase | & II
Fredrick/Shentel 07/01 07/02 NCAS 7/30/2003 Handset Implemented Phase | & Il
Hanover (County) 11/00 09/01 NCAS TBD Handset Implemented Phase |
Isle of Wright (County) 10/01 04/02 NCAS TBD Handset Implemented Phase |
Powhatan (County) 06/99 07/00 NCAS - SCC TBD Handset Implemented Phase |
Richmond (City) 06/99 07/00 NCAS - SCC 12/5/2004 Handset Implemented Phase |
Smyth 04/03 06/03 NCAS TBD Handset Implemented Phase |
Warren/Shentel 06/03 08/02 NCAS 7/30/2003 Handset Implemented Phase | & Il
Washington 02/03 06/03 NCAS TBD Handset Implemented Phase |
Williamsburg (City) 12/00 01/02 NCAS 2/6/2003 Handset Implemented Phase | & Il
Franklin 10/03 08/03 NCAS 12/18/2003 Handset Straight to Phase Il on 07/30/03
King George 03/03 09/03 NCAS TBD Handset In progress
Lunenburg 02/03 09/03 NCAS TBD Handset In progress
Meclenburg 04/03 10/03 NCAS 1/25/2003 Handset Implemented Phase |
Poquoson 0203 | 09/03 NCAS e :jﬁyp "t | Handset In progress
Brunswick 04/02 TBD NCAS TBD/r ::dAyP "o 1 Handset PSAP not ready
Caroline 10/02 NCAS Handset Implemented Phase |
Farmville 10/02 TBD NCAS TBD/r Z:ﬁyp "o 1 Handset PSAP not ready
Cumberland 09/03 TBD NCAS Handset In progress
Currently On-hold Status
Sprint PCS Market




	Sheet1

